

MINUTES of ICU_ZOOM MEETING

REG. management and progress meeting

Date: 23/8/2021-16.00

ICU Project 609506

The minutes done By University of Genoa

Presence

1. Dr Mosad Zineldin - Linnaeus University, Sweden
2. Dr Valentina Vasicheva - Linnaeus University, Sweden
3. Dr Pawan , Tallinn University of Technology
4. Dr Madii Krispin Tallinn University of Technology
5. Dr Jelena MAZAJ, CESIE (Palermo)
6. Dr Diana Spulber Univeristy of Genoa Italy
7. Dr Sebastian Schäffer, IDM Vienna
8. Dr Bassem Kaissi MUBS, LB
9. Dr Sobhi Abou Chahine BAU, LB
10. Dr Maya AbouJaoude from NDU -Lebanon
11. Dr Safaa ELMeneza /AL-Azhar University
12. Dr Ahmed Sharaf Eldin - Sinai University
13. Dr Samar Merhi . Notre Dame University Lebanon
14. Dr Antoine Aoun Notre Dame University Lebanon
15. Dr Jessy Hayek Notre Dame University Lebanon
16. Dr Maya AbouJaoude from NDU –Lebanon
17. Dr Taysir Soliman - Assiut University Egypt
18. Dr Ismail Hegazy October 6 University , Egypt

1. Dr. Mosad Zineldin (LNU) Introduced to the meeting Agenda - Discussion about mid report for to send to EACEA
2. Dr. Mosad Zineldin - Asked about detailed reports from each WP leader stressing the fact that only 5 reports have been sent at the moment
3. Valentina(LNU) has shown how the report I going on and passed through all WP
4. Discussion about main point like the Centres : the need of all official documents
5. Each partner answered individually on behalf of their institution:

Dr. Bassem Kaissi MUBS, LB informed the project consortium that “ Everything completed at MUBS including a business plan which is also required by the project”

Dr Sobhi Abou Chahine BAU, LB informed the project consortium that there a decision on establishment of the center with the allocated space and the working staff. The equipment list is identified and BAU developed a template for the business plan of the center within the activities of WP1.

Dr Taysir **form Assiut University** informed the consortium that they have the space for the center.

Dr. **Ahmed Sharaf Eldin** – informed the consortium the they have some preliminary stuff. And that they are finalizing the official steps

Representative from Notre Dame University - – informed the consortium the they have a decision to open the center, we have preliminary staff list, along with an initial equipment list, there has been delays in NDU due to change in higher management (NDU president and Vice presidents) along with the change of contact person

6. **Dr Mosad Zineldin** remarked that even there is some delay will be good to have some explanation about the cause of the delay
7. **The partners discussed** the withdrawal of BUE as well as the passive participation of Alexandria University even after too many communications asking it to start take actions and be active partner without any result so far. One reason mentioned was that the university did not yet get any formal approval about security clearance police authority. Thus, they can not be involved.
 - 7.1 The partners agreed about the negative consequences of the passive participation of the two universities such as delay of expected delivery as a case the delay of wp 2 activities and as co-leaders of other different work packages.
 - 7.2 The partners suggested to as soon as possible replace these universities and or redistribute of budget and tasks.
8. D. Zineldin welcomed the new contact person form **Notre Dame University**
9. The discussion of the **future agenda** has been discussed and a decision made regarding the next training related to wp 4 and wp5.

9.1 Discussion of possibility to have **training** in face to face in Austria --- too complicate as the partners need visa So probably the training will be in Egypt or Lebanon

10. At the end of the meeting Valentina stressed the point that the all official supporting documents regarding the interim report are needed.

ICU deliverables Technical report.docx (senast sparad av använ...)

Arkiv Start Infoga Design Layout Referenser Utskick Granska Visa Berätt Valentin... Dela

WP7-REPARATION
University Enterprise (UE) Centers of Health Innovation (CeHI)

Indicators of achievement and/or performance as indicated in the project proposal:

- 1.1 Defined requirements for CeHI centers
- 1.2 Established CeHI centers
- 1.3 Verified CeHI
- 1.4 Launched consultancy services

Activities carried out to date to achieve this result:

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out:	Specific and measurable indicators of achievement
1.1	Defined requirements for CeHI centers	March 2020	November 2020	Lebanon	The study was conducted. The survey was analysed. The report is ready.	
	Established CeHI centers	March 2020	present	Lebanon, Egypt	The centers have been established in M.U.B.S., XXXX	

Activities to be carried out to achieve this outcome (before the end of the project):

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out:	Specific and measurable indicators of progress
1.2	Established CeHI centers					
1.3	Verified CeHI					
1.4	Launched consultancy services				Reviewing already existing start-up study done by LEAD team for local stakeholder in healthcare sector and the received call for proposals proposed to LEAD in order to elaborate a	

Sida 2 av 24 3037 ord Engelska (Storbritannien) 60%

Jelena CESIE

Spulber DIANA

mziiti

madi krispin

Ahmed Sharaf EL...

Valentina Vasiche...

pawan dutt

Stai visualizzando lo schermo di Valentina Vasicheva Visualizza opzioni

ICU deliverables Technical report.docx (senast...)

Arkiv Start Infoga Design Layout Referens Utskick Granska Visa Design Layout Berätt Valentin... Dela

Tabellformat

TABLE OF ACHIEVED & PLANNED RESULTS

WP7-Sustainability

Indicators of achievement and/or performance as indicated in the project proposal:

- 7.1 Approval of the modules and diploma
- 7.2 Launched in-service training by CeHI
- 7.3 Core Fundraising & Analytics Teams
- 7.4 Inter-regional association "CeHI"

Activities carried out to date to achieve this result:

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out:	Specific and measurable indicators of achievement

Activities to be carried out to achieve this outcome (before the end of the project):

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out:	Specific and measurable indicators of progress
7.1	Approval of the modules and diploma					
7.2	Launched in-service training by CeHI					
7.3	Core Fundraising & Analytics Teams					
7.4	Inter-regional association "CeHI"					

Sida 18 av 24 3112 ord Engelska (USA) 60%

mziiti

Spulber DIANA

Galaxy Note10...

Valentina Vasiche...

Jelena CESIE

Ismail Hegazy

Ahmed Sharaf...

Zoom Riunione

Zoom Meeting: Video, Audio, Chat, Screen Share, Recording, Reactions

Disattiva l'audio Disattiva video Partecipanti 16 Chattare Condividere lo schermo Registrazione Reazioni

Scrivi qui per eseguire la ricerca

28°C. Parzial. sereno 1608 23/08/2021

Chattare

Safaa ELMENEZA /AL-AZNAZ University

Da Samar Merhi a Tutti: hello

Da Ahmed Sharaf Eldin a Tutti: Ahmed Sharaf Eldin - Sinai University

Da IDM Vienna a Tutti: Sebastian Schäffer, IDM Vienna

Da Jessy Hayek a Tutti: Hello, Jessy Hayek from NDU

Da Valentina Vasicheva a Tutti: Valentina Vasicheva - Linnaeus University, Sweden

Da antoine aoun's iPhone a Tutti: Antoine Aoun. NDU. Leb

Da Samar Merhi a Tutti: samar merhi - notre dame university lebanon

A: Tutti File

Digita qui un messaggio...

ICU deliverables Technical report.docx (senast...)

Arktiv Start Infoga Design Layout Referens Utskick Granska Visa Design Layout Berätt Valentin... Dela

Klistra in Tecken Stycke Format Redigering Dela Ladda upp

Urklipp

Project No. 400006-009-0-2019-1-001-0000-0-0-0000-0-0

staff with poor English language skills).
Completed: on December 8, 2020

□	Capacities built for all involved groups	□	□	Online	As of today, two capacity building workshops were implemented (virtually) November 2020 (Taltech – Estonia) - Topics covered included - E-health in Estonia – MSc in Health care technology – E-health and e-learning and the importance of data protection. February 2021 (Linnaeus – Sweden) - Topics covered included E-health in Sweden – Master program in e-health at Linnaeus – e-consultations.	The programmes and schedules, as well as participants lists are available in Box. One framework for the ToT is developed, it covers: preliminary programme, selection criteria of the staff, responsibilities of the partners. One email to ~10 partners is sent for collection of feedback
---	--	---	---	--------	---	---

Activities to be carried out to achieve this outcome (before the end of the project)

Activity No.	Activity Title	Start dates	End dates	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
5.2	Completed English courses	□	□	□	□	□
5.3	Capacities built for all involved groups	□	□	Online	The ICU_RERE project aims to develop 5 Train of Trainers (TOT) events of 5 days each. These TOT will take place in 3 European partner countries: Italy, Sweden and Estonia. Up to 4 trainees/partner HEIs will attend training programs to improve their web platform and digital skills, training them on innovative T&L methods & assessment methods, utilizing ICT in health education & gain the know-how knowledge necessary to set up	One framework for the ToT is developed, it covers: preliminary programme, selection criteria of the staff, responsibilities of the partners. One email to ~10 partners is

Spulber DIANA

Ahmed Sharaf Eldin

Galaxy Note10 Lite

Ismail Hegazy

Safaa EL Meneza